
OFFICE OF THE CHIEF PROCUREMENT OFFICER
cotrNTY oF cooK
I 18 NORTH CLARK ST. ROOM I018
cHtcAGo, ILLINOIS 60602-t !75
(312\ 603-s370

PURCHASE ORDERED ISSUED TO

802862

Paul Borg Construction Company
2OO7 S Marshall Blvd
Chicago lL 60623

DATE PURCHASE ORDER NO.
4t2o/2016 t9SOt8 - OOO- Op
F.O.B. POINT

REQUISITION NO.

00t23555 07

COOK COUNTY FEIN: 36-6O06541
ILLINOIS SATES TA)( EXEMPTz E 9998-2017-04
FEDERAL EXCISE TAX EXEMPT CERT: 36-75-DO38K

SHIP TO Capital Planning 8r Policy
69 W Washinglon St 30rh FI

Chicaso lL 60602-3007

DELIVERY INSTRUCTIONS

CAPITAL PLANNING ET POLICY
69 W WASHINGTON - 3OTH FL

loc coNsrRucIoN sERVtcEs

As PER CONTMCT # 12-28-340 cJCz
AUTHORTZED BY COUNTY BOARD ON MARCH 20, 2Ot3
CONTMCT PERIOD: MARCH 20,2013 THRU MARCH I9,
2OI5 WITH 2 ONE.YEAR RENEWAL OPTIONS
AMOUNT AUTHORIZED: $3,000,000.00

BOARD ITEM #14.5138 AS AMENDED
AUTHORIZED BY COUNTY BOARD ON SEPTEMBER IO,2014
AMENDED AMOUNT: $3,00O,O0O.00
TOTAL REVISED AMOUNT AUTHORIZED: $6,000,000.00
t****i****

RENEWAL PER AMENDMENT #I
AMENDMENT AUTHORIZED BY OCPO ON APRIL 9, 2OI5
AMENDMENT PERIOD: MARCH 20,2015 THRU MARCH 19,
2Al6

INCREASE PER AMENDMENT #2
AMENDMENT AUTHORIZED BY COUNTY BOARD ON APRIL 29,
2015
AMOUNT AUTHORIZED: $3,000,000.00
TOTAL REVISED AMOUNT AUTHORIZED: $9,0OO,000.O0**********
RENEWAL PER AMENDMENT #3
AMENDMENT AUTHORIZED BY COUNTY BOARD ON MARCH 23,
2016
AMENDMENT PERIOD: MARCH 20,2016 THRU MARCH 19,
2017

WORK ORDER: 23228.Os
PROIECT: 1 900 W. POLK STREET FIRE Er LIFE SATETY

UPCRADE PROJECT SUPPLEMENTAL III
WORK ORDER AMOUNT: $61,556.8O
PRO]ECT MANAGER: WARRICK GMHAM
APPROVED BY THE COUNTY BOARD ON NOVEMBER 19,2014

AMOUNT ENCUMBERED ON P.O. #185461: $2,008,127.18
AMOUNT ENCUMBERED ON P.O. #l 85750: $27,803.35

61,566.801.00 75003049001 0.565 r 40.s r r

NOTE: VENDOR ACREES NOT TO €XCEED THE QUANTITY OR DOLLAR AMOUNT OF THIs ORDER WITHOUT WRITTEN AUTHORIZATION FROM THE CHIEF PROCUR.EMENT OFFICER

RECEIPT CERTITICATION (FOR DEPARTMENT USE ONLY)
I hereby certiry that I have received the goods/services reflected above and that the

items referenced are in full conformity with the purchase order/contract.

I hereby cenify that $ls purchase is in sSreement wlth the requisidon

Date:

Authorized Signature: . Date:
Z* ftv,Ai 7ti8k



OFFICE OF THE CHIEF PROCURETVIENT OFFICER
COUNry OF COOK
I I8 NORTH CLARK ST. ROOM I Ol 8
CHICAGO, TLLINOIS 60602-t 375
(312) 6O3-s37O

PURCHASE ORDERED ISSUED TO

802862
Paul Borg Construction Company
2OO7 S Marshall Blvd
Chicago lL 60623

i t,i.!:!ffi i$iiPuft cmsr::ffi en'iUUr*pr.*.,:,,,,i',

.,.,:,1',tg$r:*t$teffi iiSN:1ffi lnif ,*g[tiSE#S;:.::i.:

:r.r.:l jiltil$.Ol$.E$i::Slilifi FIiIG::FAFER$:rEtl$tr.,i::::::

:i'iiii.:i.::iiiiii::.:i:ii:l:::ii:iflRsEi$HrFrtHIirfirsii:,:iiiiiii.ii:i;i:,,i.,.,.ii.,.,:ii

DATE PURCHASE ORDER NO.
4/20/2016 t95ot8 - OOO. OP
F.O.B. POINT

REQUISITION NO.
00123555 07

Page 2 of 2
COOK COUNTY FEIN: 36-6O06541
ILLINOTS SALES TAX EXEMPTz E-9998-2O17-O4
FEDERAL EXCISE TAX EXEMPT CERT: 36-75-DO3sK

AMOUNT ENCUMBERED ON P.O. #1861842 $31,862.02
AMOUNT ENCUMBERED ON P.O. #186185t $41,312.39
AMOUNT ENCUMBERED ON P.O. #186188: $1O,79Q.78
AMOUNT ENCUMBERED ON P.O. #186692: $17,506.51
AMOUNT ENCUMBERED ON P.O, #186725: $41,306.55
AMOUNT ENCUMBERED ON P.O. #186727:581,619.92
Cook County,
Descrlption
AMOUNT ENCUMBERED ON p.O. #18740* $43,695.65
AMOUNT ENCUMBERED ON P.O. #188075: $770.48
AMOUNT ENCUMBERED ON P.O. #188180: $12011.82
AMOUNT ENCUMBERED ON P.O. #188339: $108,878.07
AMOUNT ENCUMBERED ON P.O. #18848 l: $3Os,661.47
AMOUNT ENCUMBERED ON P.O. #189818: $413,739.73
AMOUNT ENCUMBERED ON P.O. #189850: $140,648.23
AMOUNT ENCUMBERED ON P,O. #189974t $474,991.86
AMOUNT ENCUMBERED ON P.O. #190o39t $275,333.13
AMOUNT ENCUMBERED ON P.O. #l90l0l z $141,715.20
AMOUNT ENCUMBERED ON P.O. #190I39.. $26,17Q,Q7
AMOUNT ENCUMBERED ON P.O. #19O42O2 $1,002,104.20
AMOUNT ENCUMBERED ON P.O, #191406: $67,255.70
AMOUNT ENCUMBERED ON P.O. #19 I 6l 5: $59,245.20
AMOUNT ENCUMBERED ON P.O. #l9l59O: $20,630.87
AMOUNT ENCUMBERED ON p.O. #19243& 562,457.O3
AMOUNT ENCUMBERED ON P.O. #192532: $416,008.34
AMOUNT ENCUMBERED ON P.O. #192821: $34,267.71
AMOUNT ENCUMBERED ON P.O. #192896t 5392,873.84
AMOUNT ENCUMBERED ON P.O. #1930O0: $106,877.84
AMOUNT ENCUMBERED ON p.O. #193133-. $29,732.20
AMOUNT ENCUMBERED ON P.O. #193581: $30,640.00
AMOUNT ENCUMBERED ON P.O. #194199: 5767,972.53
AMOUNT ENCUMBERED ON P.O. #194428: $8,004.48
AMOUNT ENCUMBERED ON P.O. #19455* $9,904.98
AMOUNT ENCUMBERED ON P.O. #1947602 $549,325.83
**+*******
AMOUNT PREVIOUSLY ENCUMBERED: $7,768,256.16
AMOUNT ENCUMBERED ON THIS P.O.: $61,555.80
TOTAL ENCUMBERED INCLUDINC THIS P,O.:

$7,829,822.96

BALANCE ON THIS P.O.

Total Order
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Cook County
Departmenl of Planning & Policy

69 W Washington

Chicago, lL 60602
Date:03/08/2016

To: Cook County, Purchasing
118 N. Clark Rm. 1018

Chicaqo, lllinois 60602

Work Order Number: A23228.03

From: Cook County Department of Capital Planning & Policy

69 W Washington, Floor 30

Chicaoo. lL 60602

Location: 1900 W. Polk Street
Chicago, lL 60612

Polk Administration Buildittg Fire & Life Safety

Your Work Order Proposal has been accepted for the above Work as follows:

Work Order Arnount:

Licensing Fee for The Gordian Group
(5.00% of Construction)

Total Amount:

MWBE Participation:

Funding Source(s)

Liquidated Damages:

$61,566.80

$3,078.34

$64.645.14

$34,155,00

Liquidated Damages will not apply

A notice to proceed will be issued which will establish the Work Order Start date and the completion date.

The GCOCPP JOC Goordinator

Cook County Department of

Capital Planning & PolicY

Approved By;

Phil Boothby, Director

Cook County Department of

Capital Planning & Policy

Shannon E. Andrews, CPO

Offlce of Chief Procurement Officer

Date

Graham, Projecl

Page 1 of 1

3/8/201 6
Notice of Proposal Acceptance



Board of Commissioners of Cook

L'l* w,

tlaildrC[ttu
Orcrge,L

County

Lsgislation Dstails

FIL*
Tlpr:
flt* cte*rd:
Oragm&:
fl0r.

11{.2f0 Vb*lon: I fi*lzts:

Jobfficrcortnrct ffir:
10t28t?s11

1il10t2{l11

JOB ORDE* CONTRACT

Job fficrGodrrct
Approrrld

ln enht 8oa{of Commirrturnap

f&!sl&{m! tlll9/i2;O11

Dagarfrer$: o'fg d C*rzrPtalr*tg iltd FoIc,

Snmrnery; ThG OtrB of C.Pibl Pt mftg and P*y , * attE,rufi by fiG Cool( Cot_nu Chict
procrcrirent Omccr, *nsd pa1*@ in frc Coo* Currtyr Job Order Confrmt (JOC) ptogrem.to 

_

corryleic fhc brr fi iryiUlpiqced thd !.|ory. JOC L a quanfity tarrd ptocurl[rcnfi proc..e-that
rfqi,r tNc,fiy oryniri to'aqnilain a mlstrld, c rpairltmtnbnane ard conrfircdon prqiccb-rih a

dnole, mmpdiliy"ly fiO cor*hA ItG JOC pmoir grerabl lwoltll.ffirdccllg a pool oJ 
_

potcrtal og;tndori trough a €orFcffini6 procgrernc* gaco.., fid S:tl itlilt!?hg pmlccb tur
xrci..{.&d6ttf.6il,
thc Corfit, f136 sh?adt complchd a JOC corrpoddvo pocurcrgrt pnrrul, snd it ha; craalcd ttE
poot Agaicnt conrnisr fo peilonn ocrEr pioiectr gsncrrlly s.lod.ttd witr ncrstt n€' rcPob,
ltpltcamart and rillhG rcrl("
nic .lOC program har an adrnhbCIdrrs oontponmt man*g6d ry $* Gotdian Gutp- Tle Gordian

Grory mimins an arro prlae boolG r**ctr cept rc. th. prbGs tur 3gsrfic ao,r$lrcfion ffirk lbfit
u,itrin trls n{im. JOC eint7g1fibad tgs,nift p;bGr hdudcd in thc Fioc boolc Ths ooot'

Itrrrufu;rc, of irry uorf pertonrod b, [te sriracior ir a aonfacior mattup form the F,cs bQdt, Ille
Gordiil e,![rp iUf miragG O|3 JCE prwcu snd rvix r,lriry ihat_dl propocalr end sorlr aro aornpl'}rnt

wifi lh. tafifl] end condUottE ouffrrcd ln ttrc JOC cortrect si[t Utc Coutlty.
Tho Omco of Caphtrl Plnning 7ld Pd?q , prpPo.o. to sttignt frc propcb Lriad bdow lo Stc

Gordan group lo *rru witlr padicipdtte JOC cofifacblr.
eaira OarcripAonr
1. ' DOC CorfrX Ki&han l(16. Ptrhrm . Thb propcf rilll conrirt d ht(ldlnl a platfcrm b ello*
;afc acw t ffL;t&i srrd flts corttrolcrr. Thc pm.led rtill lncluda s pen r€np qdclr el *rll ar
thepl&rm 6 efportthclnfic opo*6on.

Z, DOC CG[rbal t&chln $tcam Urc hCalafioo - Thls prqlsct rri[ pmrddc lhs com6difi lo tic
sts8|l lim. rupply yatcr plplrE, condgnsts piplng, elac&lcel pcr*sr snd dfltpGd orylmand
dranthgr.

3. 1900 
'iA/. Pglk Slrsst Flre & Lifc gefoty syslBmr upgr*dc ProJccl- The Mndnbtrayn ByHjns

at 1900 W, Polk wrr conrfirctrd n 1rN2,17-&ria irll end ovcr t6t,000 rqurn frrt' Thlr popcf
wil prfiri63 e ncrv rnnunc&rbr prnd. Blple th. ,|ru oonfol; monilcing ryd.m, fi.$#tctttB.
pantf enO Octcctiofl darlcct 6 erun campqu frtcgrlty olOrc rydcm. ltuill alao r&rar ldador
ium ar. cbntbrmirice'ffi 'tii-'eucqio$rtmiltt odhano..

*, Flrc & ufc saEly EmeryGncy upgrs.tst Pro,Gct - Thc Boot cemq pmplox at tfg_Do! t1

mado up ol 10 rcparatc Lna Xofu 661y'rtytc Oormltirlar rnd conl8uclsd ln h. lelo 1900'l' Thit
proica ilf provioi r nery rnnundrtor laflb, Rrpl.tc trtr frc aontrol; monllorlng ryrtam, data

bedrcrino sinab End ddcc{on dtMo* to arrurs complclt rrtfcrg,irry' atlltc tydam'
Buoggtrlooc Ccnlral Kltcfrrn-lo$c Platform S210,000,00 --- DoC CGntrsl Kltphrn-Sbam Llns hrtg$sfon $226,000'00

1900 W.'Pok'Silwi fil & Ut Srfc,ty gyrtsmr
Upgrada Proicgt .fl,-{09r0,qq9^0-
Flr; & Ub sifcty rmcrpncy Uprttdt. Pror.ci ' - $m,000.00- i*atbalrncr $2,875'000,00

Borrd of Commb.lonrrs of Cook Cqrnly Ps{61ol2 Ptlilrdallfil1016
gott rd$@.d*tr
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Flle #: 14-6289, Vmlon: 1

Schedule: 1 Monlhll Monthl I Monthsl 3 Months

Account(o): 2U000- County Physlcel Ptant

Sponron:

lnd.roG! JOHN COOKE, Dlroo{or, Olflce of Capthl Plrnnlng end Pollcy

Code drc[onr:
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Cook County
Department of Planning & Policy
69 W Washington

Chicago, lL 60602

a23228.O3

Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Job Order Number:

Job Order Name;

Job Order Location;

Approved Proposa!:

Contractor:

Construction Duration I

1900 W. Polk Street,

$61,566.80

Paul Borg Construction Company

I 20 Days

IYJ ruotice of ProposalAcceptance (NOPA)

ffiContractor Evaluation - Project Development

ffi "ounr, 
Estimate

ffCounWJustification Documents (Provided by PM)

I tzl'Coof County Board Approve Documentation lf Applicable ( Provided by PM )

ffiontr".tor's Job order Proposal Package (see Below)

,/
pf nnn,ored Price Proposat Summary & Detail (sisned bv contractor)

Nl eacr-up For Reimbursable

| 
y'l O"t"it"a Scope of Work wlth Project Duration (sisned bv contractor)

ffi o.a*ings (lf applicable)

ffi eroiect Picture(s) Docurnenting Existing Conditions

ffi **t= Subcontractor Estimate, Disclosure of Retained Parties (sisned bv contractor)

r'-n
I \r4 rUtilization Plan (Signed by contractor)

pf to, Each MM/BE Subcontractor:

Letter of lntent (Signed by Subcontractor)

Curront Certification Letter

M 0",",,"0 construction schedule (lf Applicable)

S[ snu"i"l lnsurance (lf Applicable)

N non Pre-Priced Back Up (lf Applicable)

Y". [-l
- 

uoes tne*"[l
Reviewed by Gordian PM:

Scope of Work lnclude Abatament or Other Mitigatlon?

Purchase Order Package Checklist
Page 1 of 1

3t812016



Cook County
Department of Planning & Policy

69 W Washington

Chicago, lL 60602

Job Order Number:

Job Order Name:

Construction Amount:

023228.03

Polk Administration Building Fire & Life

Safety Upgrades Supplemental lll

$01,566,80

Contractor: Paul Borg Construction Company

Construction Start Date:

Construction ComPletion Date:

Gontractor Evaluation - Project Development

1 Rate the Contractor's availability to visit the Project Site with the Owner

2 Yes or No, did the Contractor submit the first Price Proposal on time?

3 Rate the quality of the first Price Proposal

4 Rate the quality timeliness of subsequent Price Proposals

5 Enter the number of Price Proposals submitted for this Project

6 Rate the quality/timeliness of the Contractors Final Package

7 Rate the Contractor's overall performance during the Project

Development phase

Poor=1, Average=2to4, 5 = Excellent.

Comments:

trtrMEHW
yas
m
m
ffi
tr
tr

w
w
w
W
W

H
H
H
H
tr

B
K
tr
M
tr

m
H
tr
tr
tr

mt
m
tr
tr

Project Director:

Conkactor Evaluation - Projoct Oevelopment Page 1 of 1

31812016



TON! PRECKWINKLE

PRESIDENT

Cook County Board

of Commirsioners

RICHARD R. BOYKN

1st District

ROBERT STEELE

2nd District

IERRY BUTLER

3rd District

STANLEY MOORE

' 4th District

DEBORAI.I S]MS

5th District

JOAN PATNCTA MURPHY

6th District

JESUS G. GARCI,A

7th Distrid

LUIS ARROYO. JT.

8th District

PETER N. SITVESTRI

gth District

BRTDGET GPJNER

loth District

JOHN P. DALEY

11th Dlstrict

JOHN A. FRIICHEY

12th District

LARRY SUFTREDIN

13th Distr;ci

GREGG GOSUN

14th District

NMOIHY O. SCHNEIDER

15th District

]EFFREY R. 1OBOLSKI

16th District

SEAN M, MORRISON

17th Dlstrict

DEPARTMENT OF CAPITAL PLANNING AND POLICY

PHILUP R,. EOOTH8V

DIRECTOR

69 W. WASHINGTON, SUrrE 3000 s CHICAGO, jLLINOIS 60602 0 (312) 603-0315

DATE:

TO:

FROM:

March 14,2016

Shannon E. Andrews, Chief Procurement Officer

Office of the Chief Procurement Officer

Warrick Graham, Sr., AIA
Project Director/Department of Capital Planning & Policy

SUBJECT: Fire & Life Safety Upgrades ProjecU Polk Administration Building

SupplementalWork Order Number - 023228,03

The cost proposal as presented has been reviewed by The Gordian Group (the

JOC coordinator) and me. The prices are fixed prices and/or direct purchased

prices under the JOC program; the quantities have been reviewed & verified by the

Gordian Group for the pre-established pricing; the final collective package for
p66ng of Sixty One Thousand, Five Hundred and Sixty Six Dollars and Eighty

Cents ($61,566.80) is found to be fair and reasonable.

lf you have any questions regarding this issue, you may contact me at 3121603-

031 1 andlor email: ryar{ick.qrah. m(Ocookcountvil.qov'

Warrick Graham, Sr., AIA
Project Director

CC: P. Boothby
K. Taylor
S. Lloyd

C. Johnson. TGG

$ r;scal Responsitrility ! Innovatlve Leadership S Transparency & Accountability n improved Services



TONI PRECI(WINKLE

PRESIDENT

Cook County Board

of Commlesionerr

RICHARD R. BOYKIN

1st District

ROBERT STEELE

2nd District

JERRY BUTLER

3rd District

STANLEY MOORE

4th DistrlG

DEBORAH SIMS

5th District

JOAN PA1RICTA MURPHY

6th District

JESUS G. GAROA

7th Oistrict

IUIS ARROYO, Jr.

8th District

PETER N, SILVESTRI

gth Distrid

BRIDGET GAINER

LOth District

JOHN P. DALEY

l1th District

JOHN A, FRITCHEY

12th District

TARRY SUFFREDIN

13th District

GREGG GOSUN

14th Distrirt

NMOTHY O. SCHNEIDER

15th District

]EFFREY R. TOSOLSKI

16th District

SEAN M, MORRISON

17th Districi

DEPARTMTNT OF CAPITAL PI-ANNING & POUCY

PHILLIP EOOTI.IBY

DIRECTOR

69 W. WASHINGTON, SUrrE 3000 o CHICAGO, rLUNols 60602 $ (312i 603-0315

March L4,20L6

Mr. Phil Boothby, Director

Cook County Office of Capital Planning & Poticy

69 W Washington Street, 30th rloor
Chicago, lL 60602

Re: Justification for the Fire & Life Safety Upgrades/Polk Administration Building

Project Supplemental: Work Order Number-023228.03

Dear Mr. Boothby:

Per the City of Chicago's mandate, all building owners of existing high-rise buildings are to have a

"Life Safety Evaluation Report", prepared by an architect, listing the building's structure and system

components that may compromise the life safety of its occupants. The report was prepared and

filed with the city in December 2005.

The building in this work request is included in the Fire & Life Safety Evaluation Report. Additional

detection and alarm devices were required due to function change of spaces,

lf you need any more information, please contact me directly'

Sincerely,

Warrick Graham, Sr., AIA

Project Director

$ fiscat Responsibitity f Innovative Leadership S Transparency & Accountability I tmproved Services



Job Order Contract
APPROVEO - Price ProposalSummary - Gategory

Datc:

Contract Number:

Job Order Number:

Job OtderTitle:
Contractor:
PropoEal Valuo:

Proposal Name:

March 03, 2016

12-28-340-GC.02

023228,03

Polk Adminislration Building Fire & Uft Safety Upgrades Supplemental lll

Paul Borg Construction Company

$61,566.80
Polk Admini$tration Bullding Fir€ & Lile Safety Upgrade6 SupPlemenlal lll

$17,736,10- 3- F.A. lnterstitial:

- {- Von Trim Kits:

Category - 5- EL Rooms Lighting: $2,845.l13

Proposal Total

ThiB proposal total represents lhe con€ct total forthe proposal. Any dlscrepancy betwe€n line totBls,

suEtoials and the propossl totsl is due !o rounding of the line totalE and 8ub-toials.

The Porcent of NPP on this Proposal: 0.00%

$61,566.80

Price Proposal Summary. Calegory
Page 1 of 1

3t3t2016



Job Order Contract

APPROVHD - Price Proposal Detail - Gategory

Date:

Contract Numb6r:

March 03,2016

12-2&340-GC.02

JobOrderNumbsr: 023228.03

Job Order Title:

Contftrtor:
Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Paul Borg Construction Company

Agju:,lf,ont Facto(s)_U_soj. O.906gFNormal Wolking Hours (3/20/1,5 to 3/19/16), 0.9223-Othor than Normal Working Hours - ,

(3/20/1 5 to 3/1 9/16)

Rec# csl ilumber trlod, UOil [rescription LlneTot'l

Proposal vslue: $61,566.80

Proposal Nane: Polk Administration Bullding Fire & Ufu Safety Upgrades Supplemental lll

Quantity Unit Price

lnstEllation .12.00 x

user l{ote: Deteil 6/A4.0 AccosE Panols

Stsirwsy #2- Floors 3-14

Stainilay #7' FlooE $14

$620.22 .x

. 1- Access Panele

0.1 3t 33 00-0003 EA Minlmum Labor Cost, 2 Person Crew Size $8,864.35

Factor

0,9223 =

EastWng Plumbing Chass.Floors $14
West Wng Plumbing Cha36. Floors $'l 4

Removal of new install panels, dust parlitioning per panel location, grinding with fire watch, plaster patch,

touchup painting and caulking perbrmed by 2 carpenters one flool p6r night.

Floors 3 to '14= 12 nights

(12irs x 4panels p6r night See SoWabove.)
Tha acc€ss panels ars l8rge 2-'6"W C 4L0"H, fire tated which makes lhem heaw & cumb8rsome and the

Tolal

$6,864.35

trmqe are mede of ihicker metal to obtain the tiIB rating.

01 3't 33 00-0003 0081 EA For Full Day Minimum Chergs, Add
' 

QuaniitY

lnstallaton 12.00 x

Unit Price

$620.22 0.9223 =

Fac-tor Total

$6,8M.s5

$6,864.35

Ussr Note:

CLF 'l14" x 'U4" Joint, Sillcone Soalant And Caulking $108,29a

iirciH{r*
t&Le

07 92 00 00-0002

Ouantity

lnstallation 3.30 x

l,166r ilote: Ro-Caulk pEnels afrer grinding.

Labor covered under 0'l 31 33 00-0003

4slf- lTpanals x 2.67'(8xB)

2641f- 24panels x 1 1'(1 8x48)

?4lf- 2panels x 12'(30x42)

333If/1001f=3.3clt

Unit Prica

$35.58

Factor

0.9223 =

Tolal

$108.29

GAL Alkyd Primerlsealer, lnterior, 500 SF Per Gallon
" 'il;w-""-'""

lnstallation 1,00 x
Labor covered under 0l 31 33 00'0003

Factor

0.9223 =

$18.2109 91 03 00-0002

Unit Pric€

$19.74

Total

$18,21

Usar Note:

09 91 33 0&0047 GAL Alkyd Latex, Colors

Quantity

lnetallation 1,00 x
UaerNob: Laboreovered under0l 31 33 00-0003

Unit Pric6

$2s.95

Factor

0.9223 =

Total

$23.93

$23.93

$13,87S.13

Prlce Propo$al Ootail - Category Psgo 1 ot 7
3t3t2016



Price Froposat Detail - eakgory 6cntinuee..

JobOrderNumber: 023228.03
Job Otder Titls: Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Rsc# CSI Number tod. t OH Descrlpdon Llnc Totel

-2-F.4. Roomg

6 01 31 33 0G0002 EA Minimum Labor Cost, 'l Person Crew Size

Ouanli8 Unit Pdce

lnatallalion 6.00 x $zgs.44 x 0.9223 = $1 '601,70
Ueo, No&: Labor to cover lho cost lo cut lhe '1" F.A. conduit with ceble in the certer of comdor in order to install the

J.B, that rrill bed tho new storagB rooma.

27 loc6tions @ 4 per dayF 6days

ThE task is only for hB tabor lo out lh€ conduits to enable lnstellaton of the i,b.'s covsred under anothot

task. The electfician negdsd to cut only a 6'' podion of the conduit out without outting the wire that was

already in tho conduit, Very lime consuming. 2hrs.per locetion requircd.

$1,601.70
__ -1__ _ _" "-

Factor Total

7 01 31 33 0G0002 0081 EA For Full Day Minimum Charge, Add

Ouantity Unit Price Fac{or

lnstallation 6"00 x $289.44 x 0.9223 =

User Not6:

$1,60'l .70

Total

$1 ,601.70

a 0241 't913-0107 EA Drill 2" Diameter CorB ln > B" To 10" Bdcuconcrete Block

Quantity Unlt Price Factor Total

Installalion 27.00 x $66.68 y 0.9223 = $1 
'600.47

UBer No@: 27ea storage rms, €onidorwslls for new conduit.

- - "ll:3!-'.11

I 0241 19 13-0'107 0032 EA ForHorizonialCores.Add

User !{ote:

ouantity Unlt Price

lnsiallalion 27.00 x $11.67 x 0.9223 =

$290.61

Faclor Total

$290.61

10 05 05 23 00-0319 EA 1/4" x 1-114'' Tapcon Masonry Scrow

Quantity Unit Price Factor

lnstallatiofl 368,00 x $8,71 x 0.9223 -
User Note: 200ee.= 13ostraps x 2tapcons (See 26 05 29 00-0096)

108ea,F 54 J.B. x 2trpcons See (26 05 33 16-001 5)

368e6.- Total

$2,956.23

Total

$2,956.23

11 05 05 23 0&0319 0039 EA For>100, Deduct

user ilotc:

-$576.99

Ouentity Unii Price Fbctor

lnstrall.tion 388.00 x $1.70 x 0,9223 =

Tolal

$-576.99

12 07 84 13 00-0007 EA 2"Dla:letelHolewth 3/4 P!€.:s:6]::-y",,tl:.::if,,",.1"1-::.:l"il
Ouantity Unil Prjce Factor Total

lnstaltatlon 54.00 x $24.16 x 0,9223 = $1,203-27

UssrN(ie: 54ea=27eax2sides
Storage rms. conidor walls for new conduit.

$1,e03.27

13 26 05 29 00{096 EA 3/4", Two Hole Steel ConduitSttap

Quant'rty Unil Price Factor Total

lnstallation 190.00 x $a-32 x 0.9223 = $398.08

UsorNde; See 260$ 33 13-0284.

6481f / 5tf o,s.= 130ea

$398.06

14 26 05 29 0G0096 0104 EA For > 100 To 250, Deduct

OuBntity Unit Price Fector Total

hstellation 130.00 x s0.31 x 0.9223 = $-37'17

Usor Note:

-$37.17

Price Proposal Detail- Category Page 2 of 7
313t2A16



Frice Froposal Detail - Categofy Oontinuss,.

Job Order Numbar: 023228.03

Job order Tltle: Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Rrc# CSI Number llod. UOH Doacdpdon Une Total

.2. F.A. Rooms

15 26 05 33 13-028d $2,498.1 8LF 3/4" EMT Conduit

Quantity

lnstallation 648.00 x

Unit Price

$4.14 x

Fac{or

0.9223 =

Total

s2.4S8.18

Urer Hote: 6461f= 27ea storage rms. x 24lf (Center of cortidor, where new J.B. has to be c1d into the main 1" F.A

conduit, to G€nter of stora0e m. ooncrete clg.)

26 05 33 13-0284 0027

User Note:

LF For> 500 To1000, Dsduct -$131.48

lnstallation

Quantity

648,00 x

Unit Price

&-o.22

Factor

4.9223 =

Total

$,131.48

17 25 0s 33 13-0361 EA 3I4" EMT lnsul8ted Box Compression Connector

Quantity Unit Price

lnslallation 27.00 x $7.16

Umr Noto: 27ea storag€ rms. J,B.

s178.30

Factor

0.9223 =

Total

$178.30

t8 26 05 33 13-0362 1" EMT lnsulated Box Compre8sion Connec'tor

Quantity

81.00 x
Ui6r l{ote: 81ea,= 27ea x Ssides of c€nter of conldor J,B.

:"
lnstallaton

$721.66

u;itPil
$9.66 x

Fac,tor

a.9223 =

Total

$721.60

t9 26 05 33 16-0015 EA 4" Square Steel BoxWrth Cover,2-118" Deep, Flush Mount $1,583.35
'.- -i"tri-- --

$1,563.35
Qu8ntity Unit Ptice Factor

lnstsllatjon 54.00 x
t ter Notgr 27ea- stoEgs am, s.d.'s

27ea- where 1" F.A condult has to be art
54ea- Total

$31.3S x 0.9223

2A 28 05 13 23-0010 CLF Red Teffon 2-Pair#16 Gauge, Twisled Shield€d Solid CU $4,006.66

iot i "'-

$4.006.66
Quantity

lnst llalion 13.00

UrcrNote: Se62605 33 13-0284.

6481t/1001f= 6.5clf x 2c€bles= 13clt

Unit Pric€

$334,17

Factor

0.9223 =

28 31 23 0S0078

lnstallation

U$r Nota: 27oa otorage rne.

FA lntelligont lonization Smoke Det6ctor (EST9 StGA-lS)

Quantity

27.O4

$3,1 55.59

Unit Price

9128,72

Factor

a.9223 -
Toial

$3,155.59

22 20 31 23 00-0139 EA Detector Base Wrth lsolator - For 4' Square Box, Wth TS4 Skirt (EST3 s1,528.24

srGA-r84)

Quantity Unit Pfice Factor Total

lnrtEllation 2z.ao x $61.41 x _0.9223= . . $1,529'21
ffil= 'rr..i_t _* .'I ' ' '

0241 t9 1$.0107 Drill 2" Diamaler Core ln > 8" To 10" Bdcuconcrete Block

lnstallation

Ui* N.h: conidor into IntBrsiitial.

Toiel

$61.50
Quantity

1.00 x

Unit Pric6

$66.68

Factor

0.9223 =

.3. F.A. Interstitial

0241 19 13-0107 0032 EA For Horizontal Cores, Add

Quantity

1.00

Unit Price

$1 1.67

Factor

0.9223 =

$1 0.76-i;;i ----

$10.76

User Note:

Price Proposal Detsil - Cstegory

Instsllatlon

Pege 3 of 7
3n12016



Price Proposal Dotail " Catogoqy Continues..

JobOrderNumber: 023228.03

Job orderTttte: Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Red CSI ilumbcr llod. UOI|I Doacrlpuon Line Toral

.3. F.A. lnteretitial

25 05 05 23 00-0319 EA ' 114' x 1-'ll4" Tap@n Masonry Screw $3.181 .1 6

Quantity Unit Price Faelor

lnstallation 396.00 x $8.71 x 0.9223 =

User HotE: 338es.= 169strapa x aspcone (See 26 05 29 004096)

50ea. = 29 J.B. x Aspcons See (26 05 33 16-0015)

Total= 3966a.

Total

$3,181 .16

26 05 05 23 00-0319 0939 EA For >100, Deduc1 -$620.89

Quantity Unit Price Faclor

Inshllation 396.00 x s1.70 x 0.92e3 =

Total

$-620.89

Us6r Notei

EA 2" Diameter Hole Wth 3/4* Pipe, Se6led Wh lntumescent Firestop Saalant $44.5727 07 84 13 00-0007

Ouantity Unit Price Factor

lnsEllauon 2.oo x $24.16 x 0.9223 =

User Notot coridor into interstitial. Both sides.

Toial

$44.57

28 26 05 29 00-0096 EA 3/4", Two HoleSteel ConduitStrap $517.48

lnstallaton 169.00 x $3.32 x 0.9223 =

user Notq Sea 26 05 33 13-02E4.

845tf / 5lf o.c.= 1698a

$517.48

29 26 05 29 0soo96 0104 EA For > 100 To 250, Oeduct -548'32

ouaniity unit Price raaoi --totjt

lnstalletion 169.00 x F0.31 x 0'9223 = $'48'32

UsBr Note:

30 26 05 33 13-0284 LF 3/4" EMT Conduit $3.257.66

Quantity Unit Price Factor Total

$3,257.66lnstallaioo 845.00 x $4.18 x 0.9223 =

user Nob: 263.d.',9-

4flrws x 1601f long= 640f
6 psrpendieular rows x 20tf a parF 1 20lf

3strobe6 x 15tts 45lf
coridor into interstiliBl= 40lf

Tot6l= 8451f

31 26 05 33 13-0284 aa27 LF For > 500 To 1000, Deduct-.. ---ort;rtiti - ' unili,itu
lnsiallation 845.00 x $-0.22 x 0.9223 =

-s171 .46

Factor Total

$-171.46

Uger Notei

32 26 05 33 13-0361 EA 314" EMT lnsulated Box Complesslon Connec'tor $534.90

Total

$534.90
Quantity Unit Prico Factor

lnstallation 81.00 x $7.16 x 0.9223 =

Ljsor Notc: 26s.d. J.B. x 3sid6s= 78ea

3strobes x lside= 3es

Total=81ea

33 26 05 33 16-0015 EA 4" Squaro Steel Box Wth Cover, 2-118'Dsep, Flush Mount $839'58

Quantity Unit Price Fac{or Total

$839,58lnstallaiion 29.00 x $31.39 x 0.9223 =

urer Note: 26s.d.'8 + 33fobe8= 296a

Prico Proposal Dstail - Cat6gory Page 4 of 7
3t3t2016



Price Froposal Detait . Category Qontinues,,

JobOrd6rNumber: 023228.03
Job Ord6r Title: Polk Adminisfation Building Fire & Life Safety Upgrades Supplemental lll

R6c# CSI Number ilod. UOil Doscrlptton Llne Totsl

- 3- F.A. lntelstitial

34 28 05 13 23-0010 CLF Red Te{on 2-Pak #16 Gauge, Twisted Shielded Solid CU

Quantity

lnEtalla$on 17_oo

User hloto; Ses 26 05 33 13-0284"

8451f/1001f= 8.5df x zc8blos= 17df

Unit Price

$334.17

Fac*or

0.9223 =

$5,239.48*"-*.i;il*-'.-'"
$5,239.48

35 28 31 23 00-0078 EA lntelligent lonization Smoke Detecl,cr (EST3 SIGA-IS)

Quanilty Unit Ptice

tnstgllation 26.00 x $126.22 x

$3.038.72

Faotor

o.922X =

Total

$3,038.72

UrBr Ngtsi

36 28 31 23 00-0139 EA Detoctor Base \ tth lsolator- For4" Square Box, !t4th TS4 Skirt (EST3

_ _.,-...-.__,-", 9t941Pl)
Quantity Unit Price Factor

lnstallation 26.00 x s61,41 x g.sz23 =

$1,472.60

Total

$1,472.60
UEer Notg:

37 28 31 23 00-0565 EA Surrace Backbox For HS4 Series (Wheelock DBB-R)

lnstallation

Quantity

3.00 x

$76.69

Unit Price

$28,20 x

Faclor

0 9065 =

fili
$76.89

38 28 31 23 00-0593 EA Ceilixg Mount, Red Housing, Write Letering, lntensity Selectable (135, 177 Or

1p,5.sctgst9,!,1c!.ds?!1{eli,9pPgF!!trpl9l.4.e-qeq:!l0)
QuantrV Unil Price Factor

0.9065 =lnslalladon 3-oo x $110.96 x

$301,76

Totsl

$301.76

User llote:

- 3- F.A. lnterstitial:
-4- Von Trim Kits

08 71 15 00-2079 EA 3' Push Bar Exit Dovice, Rim Type, Fire RaiedAluminum anodizod tinish' Von

Ouantity Unit Pdce Fac'torX:rt1u*bg

?**bttu1 
Installalion $251.48 x

$94.30 x
0.s223 .
0.9223 =

Totel

$695.82
$260.92

3.00 x
Dsmolltion 3 oo x

Usor Noto: Herdware wss already lnstalled. Needed to rsmove deviceB, in8tall trim kits on devices & re-install devices.

08 71 '16 00-2 r28 EA Lever Trim Wth Cylinder, Von Duprin Sedos SSAnodlzed finish: dull brass or

.-. .d-':!ll Egnze:., -

Quantrty

$3,430.76

lnBtallation

Unit Price

$1,239.93

Factor Total

$3,430.760.9223 =3.00 x

0B 71 15 00-2128 026S EA For Oull Chroms Fiilish, Add

lnslallation

Quantity

3.00 x
U6er Nots:

$99'17
'fof"f - -

$99,17

Unit Price

$36.84

Faclor

0.9223 =

- 5- EL Rooms

02 41 19 13-0 107 Drill 2" Diameter Core ln > 8" To 10" Bricldconcrete Block

Unit Price

$66.68

Factor

0"9065 =

$241.78
-" 'i;rii *.' --

$241.78lnstallation

Quantity

4.00

Us€r ilots: 2ea- mnidor into rms, 2028 & 2078

zea- stairway 206 wall
i+ea- Total

Price Proposal Detail - Category Page 5 of 7
313/20',r6



Price Frcposal Detaii - Catogory Continue*.,

JobOrderNumber: 023228.03
Job Order Title: Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Rec# CSI Number tlod, UOil Dercrlpdon Ll.l6 Totsl

- 5- EL Rooms

43 02.4'1 Jg 13-0107 0032 EA For Horizonbl Cores, Add $42.32

lnstallation

Quantity Unit Price Factor

4.OO x $11.67 x 0.9065 =

Total

$42.32

UBer Nole:

44 05 05 23 00-0319 EA 114' x 1-'ll4" Tapan Maaonry Screw $s68.52

Quentity Unit Price Factor

lnslallation 1i0,00 x $6.71 x 0.9065 =

User Noto: 1osa- 3 lights x 6ea

4ea- switch j"b.'s

88BE- 44straps x 2ea
'l1oea- Total

Total

$868.52

45 05 05 23 00-0319 0039 EA For>100, Doduct

Quanw UnitPrico Faclor Total

lnstatlatlon 110.00 x $-1.70 x 0.9066 = $-169.52

Us6r [ot6:

-$16e"52

46 07 84 13 00-0007 EA 2" Diamel€r Hole Wth 3/4" Pipe, Sealed Wth lntumescent Firestop Sealani

Quantity Unit Priee Faclor

lnstallation 8.00 x $A4.16 x 0.9068 =

UBorl{oto; Soe 0241 19 13-0107

4ea x zsides= 8ea

$175.21

Total

$175.21

47 26 05 19 16-0261 MLF #12 AIA/G Cable - Type THHN-THVVN, 600 v Copper, Single Solid, Ptaced ln

Conduit

Quantity Unit Pric6 Factor

lnstallaton 0.66 x $939.17 y 0,9065 =

Ussr Nots: See 26 05 33 1 3{284
2201f x 3cables= 6$0lf /10001t- .60mlf

s322.58

Total

$322.58

48 26 05 29 00-0096 EA 3/4', Two Hole St€el Conduit Strap

Quantiry Unit Pric€ Factor Totsl

InsEllation 44.00 x $3.32 x 0.9065 = $132'42

User flots: Se€ 26 05 33 13-0284.

220f / sft o.c.= 44ea

$132,42

49 26 05 33 13-0284 LF 314' EMT Conduit

Quanlity Unit Price Factor

lnstallation 220.00 x $4-18 x 0.9065 =

Usor Not6: Powar source for bolh rooms acrcss lobby by Slak 206.

75lt to rm. 2028 switch i.b.
95lt to rm, 2078 switch i.b.
30lf 2028 switch iq lights
20lt 2078 switch lo light
220f- Total

$833.62

Total

$833.62

50 26 05 33 13-0361 :o'1L_:Y]lT:*t:',co.llr1onclnecfr
Quantty Unit Price Factor

lnEtEllaton 7,00 x 97,16 x .0.9065 =

Ua.t l{ots: 3aa- light tixturcs

2ea- ewitch j.b,

2ea- stqir 206 j,b.

7oe- Totsl

$4s.43' 
iouL

s45.43

Prics Proposal Dotail - Catsgory Paoe 6 of 7
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Price Propoeal Detail - Cats$ory Continue*.,

JoborderNumber: 023228.03
Job orderTitle: Polk Administration Building Fire & Life Safety Upgrades Supplemental lll

Rec# CSI Numbor Mod. t Ott OoDcripdon Llne Total

- 5. EL Rooms

51 26 05 33 16-0210 EA 2-112" De€p Swibh Boxes Wth Non-Metallic Clamps $46.97

Quantity Unit Price F6ctor

0.9065 =

Total

$46.97lngtallation 2.00 s25.91

52 26272600-41tu EA 15 A, 1201277 V, SPST Swilch $32.69

lnstallation

Quantity Unit Price Fsctor

2.00 x $18.03 x 09055 =

Total

$32.69

53 26272600-0210 EA I Gano 0.040'Chrome Switch Plate Wth Chromium Finish

lnstellation

Quantity Unit Price Faotor

2.00 x $19.69 x 0.9065 +

Total

$35.70

54 26 51 13 00-0126 EA 2 TO Lamps,4' Length, Sfidight Fluorescent Fixture $237.71

Quantity Unit Price Factor Total

Subtotal for Category .5- EL Rooms Lighting: $2,845.43

Proposal Total $61'566'80

This proposal total repressnts lhe corlBct totial for the proposal. Any discrepancT botwean line totals,

sub-totals and tho proposal tobl is due to rounding of tho line totals and sub-lotals,

The Percent ol NPP on this Proposal: 0.00%

Page 7 of 7
3t312016

Price Proposal Detail - Category



Cook County

Department of Planning & Policy

69 WWashington
Chicago, lL 60602

Job Order Contract

Cook County Office of Planning & Policy

Work Order Numben 023228.03

Yllork Order Title: Polk Administration Building

Contractor: Paul Borg Construction Company

Date: 03 March 2016

Fire & Life Safety Upgrades Supplemental lll

Status: Revlsed Lltl Final

0210212016
_'-" ', ,-" ,- ..-,- , ' 

__' + 'r".' *r

Following is tho scope of work for the above Pro.ject Number, All requiremenlS necessary to accomplish the work tasks set fotth below chall ba

congidered part of this scope of yvorki

, - : :: : :: : :: :: : : =
Provide a proposal to address the attached scope of work and associated RFls as confirmed by Brian Taylor Architects.

Ensure lo included detailed user noles and calculations to support quantities as applicable.

Brief Scope of Work:

Additional scope to complete the fire and life safety upgrades for the Administration Building.

Specific Submittals Required:

Skotches and Drawings:

Material Submittals:

Scheduling Requiramenb;

Price Proposal Due Date:

Estimated Construclion Start:

Estimaled Conalruction Completion:

Special Conditions:

Special Instructions:

Commenb:

Liquidated

'To be signed by Conkactorif Final Scope df Work

/, /- /#'i',, '- gaj,
Paul Borg Gonstruction Company D{ts: r

02t1812016

No Date lnput

No Date lnput

Damages will not apply

Days

- 3/tt/L b
Dat6:

Project

Dotailed Scope Of Work PagE I of 1

3/312015



2t1l16

023228.03- 1900 Polk SWO #3- Scope of Work

1, Existing corridor walls are excessively out of plumb where existing wood access panels are to be
replaced with new steel fire rated access panels. Grind down the back flanges ofthe new access
panels for a custom fit and patch & repaint plaster around perimeter ofaccess panels.

2. Fumish and install new fire alarm devices in storage rooms 300D-1400D, 467C-1467C,301,334,
370'{ and 435A that were previously offices. Include 27 smoke detectors, bases, conduit, wiring
and testing.

3. Furnish and install new fire alarm devices in the interstitial in-between the 1 4th & 1 5th floors.
lnclude 26 smoke detectors and 3 strobes, bases, conduit, wiring and testing.

4. Furnish and install Von Duprin cylinders and trim kits on end of corridor doors for using agencies
3W- Psychiatric,4E- Ernergency Room Do;tors and 108- Sornc'I'ype of Ct:uuty Ag,;ncy.

5. Furnish and install new lighting and switches for new electrical rooms 2028 &2078 per TMD
sketches ASK RFI-SA, ASK R}'I-5B AND ASK RFI-O5C daknlU22fis.



Paul Borg Construction Cornpany
2007 South Marshall Blvd.

Chicago, IL 64623

773-523-llrr

Request F or Information

RFL 01

DatezSll2ll5

Project Description: 19{X} Polk

Cook County Project: 023228.03

PBCC Proiectt 7734

Re: Access Pnnel W*lls Out of Plumb

Comment-
When we started to install the access panels, normal working hours per price proposal 023228.01, in the wing corridors

we discovered that the plaster walls were out of plumb up to l/2". This scsnario results in the comers of the panels to
protrude from the walliurface causing a sharp edge, whiih can cause injury if someone rubs against them. The only way

io rectifo this condition is to grind down the back flanges ofthe access panels and to cut a groove into the plaster wall.

This work must now be done at night due to the sparks that the metal grinding will generate and the dust from grooving

the plaster walls.

Attachments-
PH_Access Panel Walls Out of Plumb_20150812jpg

Dispostion-
We'll await your direction to proceed with this additionai work.

Architect's Response.

9/t 5/1 5-

As verified in the field, due to the inconsistency of the walls being out of plumb more than industry

standards vt e agree with the contractor's reguest for this additional work.

TMD- Brian Taylor



Paul Borg Construction Company
2007 South Marshall Blvd.

Chicago, IL 60623

773-523-t111

R.equest For Information

RFI:02

Date:8/12/15

Project Description: 19ffi Polk

Cook County Project: 023228,03

PBCC Projectz 7734

Re: Additional Smoke Detectors

Comment-
During our installation we found rooms that were shown on the as builts to be offrces that are now storerooms. When
CFD comes out for their inspection they will require smoke detectors to be installed in these rooms. Rooms 300D-1400D,
467C-1467C, 301, 334, 3704 and 435A will require a smoke detector.

Also, the permit plans show only one smoke detector in each of the elevalor lobbies. CFD may require an additional one
in each lobby when they actually perform their inspection. The existing lobbies slightly exceed the square footage
allowed.

Attachments-
None

Dispostion-
We'Il await your direction to proceed with this additional work.

Architectrs Response

9r{5'15.

As previously discussed areas that were once otfices that are now being utilized as storage areas will
require devices per code. We concurwith the contractofs request for devices in Rooms 300D-1400D,
467C-1467C, 301,334, 370A and 435A.

Regarding the elevator lobby devices, installation per approved permit plans willsuffice code
requirements.

TillD- Brian Taylor



Paul Borg Construction Company
2007 South Marshall Blvd.

Chicagq IL 60623

773-523-rttl

Request For Information

RFI:03

Datet9122/15

Project Description: 19ffi Polk

Cook County Project: 023228.03

PBCC Projectz 7734

Re: Additional Smoke Iletectors

Comment-
During our installation we discovered an interstitial in-between the 14th & 15th floors. This space houses the
valves for the mechanical systems., There are 26 ea smoke detectors and 3 strobes. When CFD comes out for
their inspection they will require smoke detectors & stobes to be installed,

Attachments-
None

Dispostion-
We'lI await your direction to proceed with this additional work.

Architect's Response-

gt29t15-

We concur with the contractor's request for this additional !t ork. The interstitial space was not on the
origlnal as builts nor found during initial site visits. The space must have been built out and flre alram
devices added after the as builts were drawn up.

TMD- Brian Taylor



Paul Borg Construction Company
2007 South Marshall Blvd,

Chicagq LL 60623

773-523-lltl

Request For Information

RFI:04

Date: 10/1/15

Projeet Description: 1900 Polk

Cook County Project: 023228.03

PBCC Project 7734

Re: End of Corridor Doors That Need Cylinders

Comment-

While installing the doors we were informed by the foilowing using agencies that they need to be able to lock their door
when the space is unoccupied. The following arc the locations.

o 3W- Psychiatric
. 4E- Emergency Room Doctors
r 10E- SomeTypeofCounty Agency

To accommodate this request we need to order Von Duprin cylinders and trim kits.

Attachments-

Dispostion.
We'lI await your direction to proceed with this additional work.

Architect's Response

LOls/L5-

All end of corridor doors were scheduted without locks. Our understanding is that this was a speclfic request by the
Using Agencies. As long as the County is ok with this we have no objection to the locks being installed.

TMD- Brian Taylor



Paul Borg Construction Company
2007 South Marshall Blvd.

Chicago, II- 60623

773-523-1111

Request For Information

RFI:05

D*e: l2l14ll5

Project Description: 1900 Polk SWO #1- Doors

Cook County Project 023228,A1

PBCC Projectt 1734

Re: 2nd Flr. New Electrical Rooms Lighting

Comment-

We built out the new electrical rooms 2028 &,2078 as detailed on the plans. We can't find any reference to providing new
lighting for these rooms,

Attachments-

None

Disposition-

We'll await your direction.

Architectrs Response-

12t22t15-

PROVTDE PHILIPS LIGHTOLIER T2zs.UNV.EB SUSPENSION HUNG FLUORESGENTS (L{} OR
APPROVED EQUAL WITII SWTTCH AS SHOWN ON ATTACHMENTS. SEE ASK RFI.5A, ASK RFI.5B AND
ASK RFI.OSC FOR LOCATIONS AND DETAiLS.

TMD- Brian Taylor
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Tne philipri nay*Arite,l Phrhps CFI T standard strin is a basic strip
{uminaire available in rrrultifrie lamp ;rnd refle(lor types.

WNarszpl* :'t 232- U?4V -1 I 2- g8

F mllv

ti_i
T Standard

StriP

TT Tandem'Tn
Seri€s

larpTv!!

r''
i**"
ir-'
25

32

,t*
17WrB (24)
25WT8 (36)
32wT8 (48')

UIIV

.CG-2 2'wire Eunrd lorsl.rirrw/out relleclor

. CG-! 3'wire Suard lotshlp s/out rellectof

'C6-{ {rwlrc &ird for shlp w/oolrellector (use2lo 8'}
. C-173 4/wlre Buard for rklp dlvometrlcal renector (use2 for 8').CS-ilOo Rl8ldcanopy

' CS-500 42'topswlvel (atropy

'CS-12 . 12'5tem
. cS-18 18" stem

' C5-24 ?4" Stem

'CS-!O 30'5tem
. CS.36 f,6'Stam
' CS.{8 48'Stem
. C,BH-I T-barslldlng hanger,{l!sh mounting
, CTBH-a T-bar slidioS harger, l-1/2' spaclng
. FXn-I26 Chaln han8erset

' Tll-l Slldlng han8er, nushmounalng
. TX-2 Slldlng hanger. l-1l2" spaclng.TC-1 Heavy duty coupler.ISn-2 f,'whltesteelsymmetrlclelle(tor
, TSR-3 3'whl[€ st€el symmetrl( relle.lor
, TSft-4 4'whlte steel symmetrl( relle(tor{u5e ? for B')
. T55-2 2'sDeaul& symm€tric refle(to,
. TsS-f J' specrlBt rvmmelilc Efle(lor.T55-4 4'spe.ulirsymmelric reffector (use 2 lar 8')
, TAR-2 2'uhjte sterl asymmelria t€fle(tor
. ?Ai-3 3'whlte steel asymmetrlc rellc(tor
. TAR-4 4'shite steel arvmmetrlc re0ecto. (u!e 2 forS').TAS-2 2'specularsymmetdcrenector
. TAI-I 3' rpecul.r asymmehlc retlertor
.T S-{ 4'specularssymmoLrl(renector{use2for8')
. TDn-2 2' while st*l dke(tloral reffeclor
-I0n-3 3'whtte steel dtrectional rerl€(tor

' lon-{ 4' whlle steel dire€tional rellector (use 2 for 8')
. T0S-? 2'specular di,ectional reflector.lDS-3 3'speculaldlrectlonelr€flerlot
. T85-4 4'spec{lBt dlractlonal reflertor (Us€ 2 fo.8')

I-standard-strip-Tg-Tl2 08/15 pagelof 3

llo, ol L!mF5 per
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-{ $tandard strip
2', 3', or 4', T8

Construction/Finish

. Luminaires suitable for unit, row, surface, or suspension mounting.

. Muttlple knockouts for convenlent instattation.

. Heavy duty channel ot code Eau8e die formed steet.

. High reflectance white baked enamet finish-

. Quatier turn latch secures channel cover for easy wireway access.

Bimencions

Electrical

. culus tisted for direct mounting on tow density cellinBs and damp
Iocalions

. Self-contained rluoresc€nt emergency power packs can be
incorporated.

, 6reen groundinE screw lnsiatted 1n channel.

' Lampholders rnay be individuatty replaced ot rewired.

NOTE: 2' & 3' MODELS INCLUDE ONLY OUTBOARD DETAILS

{105 nrm)

r.*F,
:-ruro" I IPri,0_5*

4.1/8'
fiO$ mnr|

r-:*l
,.',,f"i--]i
CI3?,) O 0

NOTES:
l,) 2" N.O. ln center of channel is not present ln 2' or 3' channel

Symmetrl€al

3-3t4"
(95mm;

4-1/8"
(105mm)

A!ymmetrical

5"
(127mm)

7 -1/8"
(181mm)

Basic strip

t-: _:ioc
r -- | 5"

I I (l27mm)

/cT\[ ,-r,r- I

(l94nrm)

Ditectional

: ,, 6'1/8"
i r (l56mm)
i. -*...- .!

&&r
4)/8"

(l05mm)

'Silverado refle(tors are made flom a high rettectance (95%)

specular materlal The specular linish provides more precise lighl
(ontrol Order strips sepalatety.

Orde|two 4' reflectors for 8' slrips.

.^".
I_i,:toiiiil..l:i':

2'CHANNEL 24' (610mm)
3'CHANNEL 16' (9t4,nm)
4'CHANNEL 18' (2l9mm)
B'CHANNEL 96' (2438tnm)

:Tilfl:2:lj.ljlr';

T-standard_strip-T8_Tl2 08/15 page2ofl



Y Stendard strip
2',3', or 4', T8

Phatometry

T Strip, 4' 2 Lamp 321/d T6

Catalog llo.

Tesl l.lo.

SIMH

Lamprype

Lumenr/Lamp

B.lhst Fador

lnput Wrttj

Efficiency * 93.3% LE& - rt-78

Candtepower
ltr8te Erd

0 1019

5 1015

t5 976
::i 901

!5 791
45 655
55 4U
65 320
7B 154
85 28
912
m5 l
n52
115 2
l!5 6
t45 6

lt, 7
165 I
t75 9

Light Distribution
DegEE Lume[5 *a.mp i[fumlralti
o-30 839 r4.5 15.5

0-40 1429 24.6 26.4

0-60 2791 48.1 51.6

0.oo 4116 14.4 79.8

90-160 1094 18.9 20.2qt!q**:119 911 _ ,..,t!!g
Coeffr cients of Utilization

FLOOR CAUfl ftEr&{rA$(t l0 PEn

TER .41

Average Luminance
1232-1/2-EB

14119

1.6

F32T8

2900

.08

6l

45 ct65
r0!9 tolg
rols l0l9
1009 t034
990 to59
958 1059
898 1019

800 956
681 gil
5S0 A8
308 432
325 454
30s 512

230 379
160 3!{
104 216
16 l]3

66
56

Anit€
45
55
tJ
75
85

End
6257
5691
4833
355'
l{{8

45' Crosi
$e9 5586
6243 6718
6152 7.'t1
640/- 6627
4421 5001

Comparatlve yeatty ll8htlnB energv cost per 1000
lumens - $3.O8 based on 3000 hrs. and 5 08 pu KWH.

The photomekic results were obtalned in the Philip5
Day-Bdte laboratory which ls NVLAP accrediied bV the
National lnstitute of Standards and Technotogv

94
84
n
69
64
51

5{
50
46
44

90 84 Sl
80 77 66
71 61 55
65 55 15
59 48 40
55 42 14
51 39 30
46 35 18
4{ 12 25

89 0l
76 68
66 56
56 4t
51 4t
45 36
40 12
16 28
14 26

Some luminaires use fl.]orescent or hlgh lntensltydlschatBe (HlD) tamps that
contain small amounls of metcuty. Such lamps ate labeled, "Contain Mertory"
and/or the svmbol "H6'. Lamps that contain mercury must be disposed of ln
accordance wlth local requilements. lnlormatton regatdln6 {amp recycling and

dlsposal can be found at www.lamp,ecYcle.oq

'18 71
66 60
56 5l
50 42
44 36
10 t3
!5 t6
:t 26
29 rl

O2015 Koninkliike Phitips N,V Atl rl8htg reserved
Philips reserves the rlBht to make changes ln speclficatlons
and,/or to discontinue any product at any tlme without notlce
or obligatton and witl not be liable for any consequences
result,ng f.om the use of this pub[cation
phi[ips.com,/luminalres

I_standard-slrlp-T8J12 08/15 paee 3 of 3

Philips Lightinc North America corporation
20o Frtsnklln Square Dlive, Somelset. NJ 08873
Tet. 855-486-2216

Philips LightinB Canada Ltd
A division of Phil,ps Electronics Ltd.

281 Hlltmount Rd, Markham, oN, Canada L6C 2S3

T.t. 8OO-668-9OOg
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Job Order Contracl

Work Order Numbsr:

Work Order Tite:

023228.03

Polk Administration Building Fire & Life Safety

Contractor:

Upgrades Supplemental lll

Cook County - Paul Borg Const.

Date: March 04, 2016

Subcontractor and ftrWBE Estimate

Following is the proposed list ol minority owned, woman owned and non-minorig subconlractors and material suppliers proposed for
the above Work Order. This estimate is submitted with ourftnal Work Order Proposal in the amount of $61 ,566.80.

Contractoa DuUs$ T.adE
MflUTSEE

St tug
Total t lllrwlsEE$ o/r of ProJect

Cable Communications, lnc. Electical s W $34,155.00 $34,15s-00 55.48%

Paul Borg Construcllon GC S N s27,411.80 $0.00 0"000/o

Trsdes - S: Subcontractor; M: Material Supplier

Mly!tsE s - M: Mlnority; W Womeni N; Non MAA,BE

Tota t IuIBE Subcontractor Participation Scheduled

Total MBE Supplier Participation Scheduled

Total WBE S ubcontractor Participation Schsduled
Total WBE Supplier Parlicipation Scheduled

Total M/WBE Particlpation $cheduled

$81,s66.80 $4r55.00 55.48%

$0.00

-J 
0.00%

$0.00

$0.00

$34,155.00

$0.00

0.o0%

0.00o/o

56.48%

0.0006

$34.155.00

-F*5g.ag'i

ldBE Total

WtsE Total

$34,'1s5.00 55.{87o

(Contractor) Projeci Manager

subcont€ctor and M\AEE Estimate Page 1 of I

31412015



Cook County
Office of Planning & Policy
69 WWashington
Chicago, lL 60602

A. Defintiions and Disclosura RaouirdmBdlE

1 . As usgd horein, lhe lem "Contracto/' rneans E person or snlity who has any onlract 16s66 vith the Counly of Cook.

2. Puroant to Ex€cuUvo Otder 97-1,Evory city oontracl €M lea6e mu6t ba accompanied,by I disdosuE siatemenl prcvidiflO csrtain information and attomeys, lobbylots.
accountanls, consultantE, subsntractors,and olher pgrsons

3. The ContEc(tr ls nqt required to disdoss employ€os Mro are paid soiely through the Conlradofs rogular payroll.

4. ,Lobbyisl"moansarypotson(s)wt$for6mpensalionoronb€halfofanypersonolherthanhimstfundeilekestoioffuen€anylogislstiveorsdminislration 
actlon,or(b)

any part or whos€ duuBs as an employ* ot anolher includos underlaking to iniuenm any lsgislative or sdminigraiiv€ action

B, Cortification

Contraclor hereby c.iifies as follows:

1, This Oisclosre roiales to he following transacllon:

Prcject name: 023228"03 Polk Administraton Buitd;ng Fire.& Lrle Safety Upg€des Supplomentat ilt

Name of Contractor: Cook County - Psul Borg Const,

EACH AND EVERY attomey, lobbyi4 6ccountsnt,cons(ant, sbcontraclor, or olhar pecon Blainsd or anticipatsd to bo retslned by th6 Contractorwilh respecl to
or in conngclion with tho contract or loaso ls ltsled below
(sttach additional pages if noconssry ):

The Coniractor UnderstEnds and agrEs that tho city may r6ly on lhe intormatloo prgvided herain snd thst provlding any fals lnBmplolo or inaacurEn6 inlormation
6hall constituls dBfaull und6r th6 contrad and fiay ra8rrlt in termination of th6 conlrad or leese

Tho ConlrDctolundeBtands 8nd agr€ss th8t ln any cse in which th6 Contraclor is uncgrtain whether a disc.losur€ is requirBd under lhe Exedrtive ordsr, the Coilrac{or
mustsither ask lhsrily whetheriri$do$we is tcquimd or make the disclosuro-

to exqcrtc this Disclosure on bohatl of tho Contmator that the inlonnation disdosed neEin is irue and
complst€, snd ihal

3t4t16

4.

Signsturs

Scott Bronson

Dale

PM

Name (Typa or Print)

Subscribod and sworn to bgfore me

Disclosure of Retained Parties

Narne

ausrNEss
AOORESS

UBE
WBE

or Non

RelatlonShlp

l'ttomoy,tobbyist
subcontractor.*"1

FEE{indicste
whather Faid

t orertimatodl

Cabl€ Communications, lnc. WBE iubcontractor S34,155-00 EsL

Paul Borg Consbuction

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINEO OR ARE ANTICIPATED TO BE RETAINED

Notary Public Slgnatur€

SFICIAL SEAL
DOI.INAMMOEqN

NOIARY PIELIC.STAI€ S IIIINOIS
$Yc0raffi*mfl3xrtrsfffi

Disdosuro StStemenl



023228.03- 1900 W. Polk Supplemental #3

t 1ffiylM"#3NZN:QI{}}*1t,1$gtrJ lli-.ii

6 XO{R plnp;slR l"[Rtg]: s];Yrs lt]i ;lr fJgEi/t'i i 
'n 

r, .rrlrda{ i lir$ ?,'or a:4 c*tlt.< lLa;$ i'{3Es ii al 'es$l f€ ti :le 0*|liii i:tter :r t re

,leret*l Cmcrtr.l:it

. Bln$fft,fB0p0$eft Ma€J?08€. $1&?U$; {clecx 1:}o rrr(,Dna'le; ne1

iilde:;Fioc*s * a.e|riti@ Ll&i I ti3[ j,rr. ii{ +e, atiacf o$;l d {'Y}P<$\Q:-er*r s Celfiraii$rl

;ii]?ri-,'t;l{e, ir 3 ,1:,t,i;;1,t',1; g iiri: ,.,ilg lr, ::i1;{ }ai1"vgi11l,8 pa:ir,{rs arg tanljk$ lt{8is o' '!gir i;f si'

ts $tlJny,-Ehi, rnterail tt ite jcilli 7e[1xre ai: e c{,filielec Jcit Yelltre Af;1,vrl ' l,v&i*b[ 1?rr] thrt lxl.s c:' i)ori'idi

ic;rr;1rancr;

3i$tr,f"$rwel ,s {:cl , iefly'itc h10! c.r 'ir'a[ irrtr in- a .:]xi ';9;',1;64 v'll ]'lEL"*Si fonrrG ilil *r ' ul';i:e llB(

trcy"'fe flr#6;yl?attitt*i'.jc:*ati{:\iyit,'..grd;c,n;xcedtt'a}:lrae', i;J9t:4'1p${rSecii}caiia'C

I * dit M 9 sritd?*tifr, d ?&E7J4{E* ? i t u*

r,,,;., *!11!d1&bqiqc.lp
-..-,.,., *,rl.i, Susan Hrrrley i.,::. 773-925-1344

i:_l':'; :'

' ,;r,. " r 34,155.00

"...iillSi {-i:;:iirirl,:liv:;}l.'l ,O X 'j'l;

Ati:rt a35tc.0d 5r?t\:; & {,t*xi.a

,^d*lri*t\etly,ait Ls4t&e& *{lr,qe&\l-et&m*t&*&it*E***ne{t&drxufi1(r*&?;*ri*?t1**ilt'*tx1***r3w*w*"w&trwaCfu&bldt$qw*el

ffust bs eutyrittsd te ?.i1e ffic& r& t"*x*ad. *amgie*w $e w t8 wu*r* rc**lpl *y g*e Q*t1riw, Cqmvllefrw /44ttNi$l'etre\a{ fi*2

lstrr tha* 1*tw {31 bveirrves *Ws' eker tl\s f.ii Op*rinp dxla.

,'. E-] bir*t1,psftict*@rrdk49tl$tf€.fi$nx 
":

!a.,a qd h6s ***i*t* lhr*^a\ di,* es*i*;!..t\"d *,*tilfi'i?t*;W*r 2?,e11 i?.C\,t*4 df{;\rl?!**t**{| *',;1i)ni*q W"* t* $'hi*qe
{rrrg? *615 rr&rE ,i@ tJerr ",rrvra err ley,t lrr,'! rr !(qrr'-r ..

*yu* farAa**"tr;x |*. {a* *ira # &i,r*Wrrwq,e1 fx*t?,i*&ie*. t**irtlitt ?*t*4i{;ei|t* ';;*i1 u:1':i t}.i t'tzrt*:*&r*d *'Mt *11 ***e l* ;*\t$Ne *;?4r*

*a**q&iwi*v*Na*it*yi*t:siwl. Or*,1 *iw*xiUwt&r**r,&rtla,i$r,tiiiur|?atit{|lt;:'t*irtbii*t*al*ii1,t'dt:*tYk4rtt#ir*?***x'$|$b{$'
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;oila Aircixi rlarrlf,a,.,l $*"_.. --,*
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,,rilrrr F,F Cabie Communications. Inc.

a*,*, 6200 S. Oakley _ _-
!irr$i3 Qbigege.Jk- ao*{gss**

{89}r $,qt{tY {I0yHE!{}l€*lT g&trfirf urE {I qEqr}p}l}l

crs{r,y.r{AF,q, Sjry Pf Chiqago -.
ce.lfic$rnErDrdiorom 7/-l-5{1!.-*
os,x' 3-6,:1i9[!!]

e*1' 7't!.p?L!3!4_ru condpinoo Sqlgq,bIlrJsI.. .

!.ilBl c.nre!&' ,Wt#-

lrtcr0dior iX 0iild i lhd['E

yy,11p51ffif{anr ilfopcnntxttr{au ot$o FfuIrelcid ll*glt|f h r0o8tt"iln?

t ite ( lYs-RilaGilsr.{drufi por{$d&&rqntrd4t
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Susan Hurley
Cable Gommunicalions, Inc,
6200 S. Oakley
Chicago, lL 60636

Dear Ms. Hurleyl

We are pleased to inform you that Cable Gornmunlcations, lnc. has been recertified as a
Women Buslness Enterprise ("WBE") by STe City of Chicago ('Cit/), This WBE certification
Is wJid untll $711512018; however yourfirm's oertification rnust be revalidated annually. ln the
past the Cl$ has provided you with an annual latter conflrming your certlfication; such letters
{trill no langer be issued. As a con**q d*fi**, rvo require you to be even more diligent in filing
your arn-ual l{o-ehange Affidavit 60 days b*lar* your andLral anniversary rlal*"

It is now your r€spon$ibility to check the City's certification diroctory and verify your certification
st4tu*, As a *m'ldition of eontinued cartificali*n eiufing the five year period stated above, y*u
miisl frle an annu*[ No-Change Alfdar4l, Youriinn's annusl ]do-Change Afffdavlt is dua by
Aln5Aa14, A711512015, 07t1512016, and 0f115ftA17. Please reniarnber, you have an
aiTirmativa duty to file your No'Chango Afrfdevit 60 days prior to the date of expiration.
Failurs to file /our annual No4hange'Affidayil may result ih thc suspension or rescisslsR *f
your certtficaflon,

Your firm's five year certification wil! expire an A7fiilftA18. You have an afflrmative duty to file
for racedification 60 days prlor to the date of the five year anniversary date. Therefore, you
must flle for recartification by 05/15/20'!8,

It is importen{ to note that ycr* *lso have an ongoing affirmetivo Cuty to notify 15* City of any
changrs in ott nership or" csnfr*l erf yrur finn , mr any othar faet affccting your firm'r e llgibilily for
cortifidation within 10 days of ruch change. Thr:se chi:nEe* nray lnclude bu{ ar* noi lirrrited tr:
a change of address, change of business structure, clrange in ownership or ownership
$trilcturs, change of buslness operati*ns, gross rcceipts anil or personal net v"orth that excee<j

the proXtrram threshold. Failu'e to provide tho City lr4th tlrrr,*ly notice of such changes may
result in l.fie suspehsion or rescission of your certification. ln additic.tt, you may be lii:hla for cildl
penalties under Chapler 1-22,'Falsa Claims", of the lvlunicipal Code of Chicago,

Pleasa note * you shall be deemed to have had your certification lapse and will be ineligihle to
particlpata as a WBE If you fail to:

o File your annual No"Change Affidevit within the required time period;

C}TY OF CI{IC,dGT]

r21 NORTH LASSLLE STEEET, EOOM 806, CHICAOO ILLINOIS 60602
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" Pi"ovioe financial rr cth*i' rpmds r*guest*d pureusllt to en audit within th* reouireC
iime p*riod;

, Notriy the City of any changes Secting yoLrr flnr's oei'tification within 10 days of such
change; or

" File your i'ecertificatlon wlthin ihe requh*C time period,

Pleass b* r*rnktd*d *f your e$iikactusl **ligaliani,l ,;rt>per'*to ieiih 'ths,Cily *;i* respect to anv
rovi*ws, audits or inv-*sfipalion of iis c$ntffirts *nd afiimraiive aeti*n progrsrn$. Ule stronsli
e*cslirase you to assist us in r"nainiaining th* integrity *{ cr.sr piDgrarns hy rep:rting insta*ces.
or suspicions of fraud or abuse to tle Cr*y's lnopactor Genera! at
chicagoinspectorgeneral,erg, or 866"l6"TXpt-,ru9 {SS$d4$-4754}.

Se adviaed that if you or your fim is ?o*nd to be lnvolv*C in ***frcation, biddlng an**r
*antm*tuaf fraud or abuse, the City will pursue decsrtificstion and c*hannent tri addition to
any oiher penalty imposed by law, any perEon wlro knowingly obtains, or knowingly assists
anothar ln obtaining a conhact with the CrV by ialsely repr*santing the individual or entlty, or
the in{ividual or *ntily es*isted is guilty of a mir;eJameanor} puni*hable by incarceration In the
county jail for a parind not to exceeri six mohfis, or a frne of not less than $5,S00 and not,more
than $10,000 or both.

Your firm'g nanre wfll be listed in the City's Diractr:ry of Mlnority and Women0vrmed Suslness
Enterprises ln the specialtyarea(s) af:

N.AICS Code(s,):
fSSZtS * Sleetrieal Cmntracters'end $ther &Viring Inst&liatir*n Somtraeters

Your frrm's participation *n Ciiy coniracts will h* cresditeC only t,:ward fiy'omen Business
Enterpris* goals in your area(s) spectalfy. Whi{e your partloipation on C:ity conhacts is not
Jimited to your area of specialty, r:nrd;t fortarcJ gr:als will be gii,en onlyfor l'rork that is setf*
per{nnt*d and pnrviriin g a *brfiffwtfiiaffy us*i'ul {unctinn t?t;x! is d*n e in the aJrpruved speciaity
c,ategcry.

Thank you for your interest in the Cit/s Wamen{wned, Business Enterprfse {WBE} Program.

Sinceraly,

JLfr/qc



Carolynn Jones (Procurement)

From:
Sent:
To:
Cc:

Subject:

Jacket Properties:

Prodagio Document Number

Carolynn, please assign Req # 123555 to Donna as a CMR. Thanks.

From: no-replv-1022@prodagiocloud.com Imailto:no-replv-1022@prodagiocloud.com]
Sent: Wednesday, April06, 2016 1:56 PM

To: CC Prodagio (Procurement)

Subject: New Requisition Package Document Uploaded (SD-049373)

Prodagio Notification
A new requisition package document has been uploaded for contract number SD-049373.

Document Name: SD-049373 - Requisition Package - Req. Pkg. Polk Admin Building F&L Safety Upgrades Supp lll Req.

#123555

View Document Dashboard in Prodaqio

CC Prodagio (Procurement)

Tuesday, April 12, 2016 10:53 AM
Carolynn Jones (Procu rement)
Donna Williams (Procurement); Danuta Rusin (Procurement); Cho Ng (Procurement)

FW: New Requisition Package Document Upioaded (SD-049373)

:15434
Document Title :'123555
Cateqory : TBD
Status : Created
Requisition # :123555
PO#
CC Gontract #
Rebid?
Buver Name
FiscalYear + Buyer Number : 0
Lead Department : Capital Planning and Policy - 031

Using Department(s)
Description : POLKADMIN F&L SAFETY SUPP III

Vendor Number :802862
Vendor Name : Paul Borg Construction ComPanY

Auto Update From PO Data
Contract Orisinal Amou nt : 64,645
Gontract Start Date
Contract End Date
FiscalYear
# Of Renewal Options
Gost Savinqs :0
Total Contract Amount :0
Total Contract Term Start
Total Contract Term End
Priority : 4 ? Normal, Routine Request

Status Updates
Additional Status Updates
Requisition Entered ln JDE : Apr 6, 2016



Receipt of New Project
Assigned To Buyer
MWDBE Goals Request Compliance
MWDBE Goals Received Compliance
S pecification Approved
Advertise Date
BidlProposalOpen Date
Evaluation Complete
To Compliance
Compliance Approval
Receive Letter Of Recommendation
Utilization Pln To Compliance Eval
Utilization PIn Receive From Gompliance
Contract Docs Sent To Vendor
Receive Contract Docs From Vendor
Background Check - Start Date
tsackqround Check - Complete Date
Deputy Approval
Board Contract Approval
CPO FinalSignature
Contract Award And Release
Cancelled Date
Requestor Name
Requestor Phone
Requestor E-Mail
EDS Signed Date + 1 Year
lnsurance Expiration Date - General Liability
lnsurance Expiration Date - Professional Liability :

lnsurance Expiration Date - Auto
lnsurance Expiration Date - Railroad


